
STATE OF CALIFORNIA DEPARTMENT OF FINANCE 
CAPITAL OUTLAY 915 L Street 
BUDGET CHANGE PROPOSAL (COBCP) Sacramento, CA 95814 
NARRATIVE PAGE (REV 06/15) IMS Mall Code: A15 

BUDGET YEAR 2016-17 

BUSINESS UNIT: 4440 COBCP NO: 3 PRIORITY: 3 PROJECT ID: 0000718 
(7 digits; for new projects, ieave blank) 

DEPARTMENT: Department of State Hospitals 

PROJECT TITLE: Patton: Fire Alarm System Upgrade 

TOTAL REQUEST (DOLLARS IN THOUSANDS): $554 MAJOR/MINOR: Major 

PHASE(S) TO BE FUNDED: W PROJ CAT: FLS CCCI/EPI: 5262 / 6069 

SUMMARY OF PROPOSAL: 
This fire/life/safety project is to remove and replace deficient SimplexGrinnell Fire Alarm Control Panels 
(FACP) and associated components in four patient occupied buildings at Patton State Hospital (PSH) 
which have reached the end of their usable life and are no longer serviceable. This project will enable 
PSH to bring the existing fire alarm systems into compliance with regulatory requirements. 
The existing fire alarm systems are a safety hazard. The four buildings, 30, 70, U, and EB, included in 
this project house the majority of PSH's patients. These buildings also contain kitchens, dining rooms, 
medical and dental clinics, therapeutic areas, offices, and nursing stations for staff. Failure to address 
the fire alarm systems at PSH puts both patients and staff at risk should a fire occur and the notification 
alarm to evacuate fails. 

HAS A BUDGET PACKAGE BEEN COMPLETED FOR THIS PROJECT? (E/U/N/?): N 

REQUIRES LEGISLATION (Y/N): N IF YES, LIST CODE SECTIONS: 

REQUIRES PROVISIONAL LANGUAGE (Y/N) N 

IMPACT ON SUPPORT BUDGET: ONE-TIME COSTS (Y/N): N FUTURE COSTS (Y/N): N 

FUTURE SAVINGS (Y/N): N REVENUE (Y/N): N 

DOES THE PROPOSAL AFFECT ANOTHER DEPARTMENT (Y/N): N IF YES, ATTACH 
COMMENTS OF AFFECTED DEPARTMENT SIGNED BY ITS DIRECTOR OR DESIGNEE. 

SIGNATURE APPROVALS: 

nDATE 

DEPARTMENT DIRECTO 

DATE DATE 

DATE AGENCY SECRETARY DATE 

************************************************* 
DOF ANALYST USE 

DOF ISSUE # PROGRAM CAT: PROJECT CAT: BUDG PACK STATUS: 
ADDED REVIEW: SUPPORT: OCIO: FSCU/ITCU: OSAE: CALSTARS: 

PPBA: DATE SUBMITTED TO LEGISLATURE: {]^Am\^ ^ Koreen Hansen 
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BUSINESS UNIT: 4440 COBCP NO: 3 PRIORITY. 3_ PROJECT ID: 0000718 
(7 digits; for new projects, leave blank) 

A. PURPOSE OF THE PROJECT: 
Project Need: 
The fire alarm systems In the four secured patient housing buildings and treatment areas (30, 
70, U & EB) are severely compromised and not in compliance with regulatory requirements and 
customary industry standards. 

The study provided by DGS concluded that the current fire alarm systems at PSH do not meet 
standards set by the State Fire Marshall (SFM), National Fire Protection Association (NFPA) 
codes, and Underwriters Laboratory (UL) standards for FACPs, nor do they meet requirements 
for 1-2 and or 1-3 occupancies. The systems are deficient as described in: 

• California Code of Regulations, Title 19 (Flame Retardants) and Title 24 (Fire Code). 
• NFPA Codes: 2007 NFPA 72 (National Fire Code) and 2006 NFPA 101 (Life Safety 

Code). 

• 2003 UL 864 9'̂  Ed. Standard for Control Units and Accessories for Fire Alarm Systems. 

Project Description: 
The project will remove and replace four FACPs at the aforementioned buildings, with existing 
initiating and signaling devices being reused where possible. This is a scope reduction from 
the last authorized COBCP to begin preliminary plans on 7/1/2015. The original project scope 
encompassed five buildings instead of the current proposal of four. Upon completion, all of the 
buildings will have addressable devices which will provide hospital police with exact locations 
and room numbers of the initiating device, thereby allowing for a quicker emergency response 
to the exact area of need. 

A. RELATIONSHIP TO THE STRATEGIC PLAN: 

DSN operates under two core ethics when making long term planning decisions. 

Departmental Mission: 
"Providing evaluation and treatment in a safe and responsible manner, seeking innovation and 
excellence in hospital operations, across a continuum of care and settings." 

Departmental Goals: 
"A safe environment; Responsible stewardship; Excellence in forensic evaluation and 
Excellence in treatment." 

The departmental mission of providing evaluation and treatment in a safe and responsible 
manner and the departmental goal of providing a safe environment is jeopardized when the 
safety of patients and staff, and the continuity of services and operations of the Hospital is 
compromised by obsolete, technologically inferior and code non-compliant fire alarm systems. 
DSH has a responsibility and an obligation to ensure full compliance with all local, state and 
federal health, safety and security requirements, and it is critical that all PSH patients and staff 
operate in buildings that are equipped with functioning fire alarm systems. 
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B. ALTERNATIVES: 

Alternative #1 - Partial Replacement Option 

Pros: 
• This alternative leads to regulatory compliance and would be the most fiscally 

responsible option. 
• Following this alternative will permit continued communication and monitoring of existing 

SimplexGrinnell FACPs for patient treatment buildings outside the scope of the original 
study. 

• This alternative is the least disruptive for ongoing services and operations for patient 
treatment. 

• Standardization to one manufacturer results in operating and maintenance efficiencies. 

Cons: 
• This alternative utilizes existing SimplexGrinnell proprietary equipment, requiring a non

competitive bid. 
Alternative #2 - Complete Replacement Option 

Pros: 
• This alternative allows the project to engage in competitive bidding and permits the use of 

multiple manufacturers' products. 
• Buildings will be equipped with completely new fire alarm systems. 

Cons: 
• According to the budget study, the estimated cost is much higher than the 

SimplexGrinnell upgrade option. 
• It will be necessary to maintain two systems simultaneously during construction which will 

impair the continuity of services, operations and treatment. 
• A costly human fire watch will have to be maintained throughout the duration of 

construction. 
• There are eight buildings that have functioning fire alarm systems that were not included 

in the original study. A complete replacement may result in those units not being able to 
be tied to a central reporting system. 

• This option requires significant interior work, which can be disruptive to patients and staff. 

DF-151 (Rev 06/15) Page 3 of 6 



Alternative #3 - Maintain Status Quo (Do Nothing) 

Pros: 

• The State will not expend funds for the project. 

Cons: 
• It is only a question of when system failure will occur, not if. It could be a slow 

deterioration or a catastrophic failure such as the loss of the multiple buildings in a short 
time span. The risk to patients and staff, and continuity of hospital services would be 
tremendous if the system failed and a fire occurred. 

• Many of the initiating devices are non-addressable which delays first responders in 
locating the origin of the alarm. 

• The fire alarm system has surpassed life expectancy and relies on outdated technology. 
• Sourcing of spare parts for discontinued FACPs will become an even greater obstacle as 

time goes on. They are already difficult to maintain as is. 
• This will have a negative impact on the support budget as maintenance must be 

contracted out creating delays in repair response time and a lack of replacement parts. 
C. RECOMMENDED SOLUTION: 

1. Which alternative and why? 

Alternative #1 - Partial Replacement Option 
This option is the most cost effective and provides the necessary Improvements with the 
least disruption of patient services. It addresses the regulatory deficiencies of the hospital, 
and the fire/life/safety concerns. Additionally, it permits PSH to continue monitoring the 
ancillary buildings that were not included in the original study. It also allows for expanding 
central monitoring, which means that additional buildings that may eventually need fire 
alarm replacements can be monitored. 

2. Detail scope description. 
For patient housing in Buildings 30, 70, U and EB: 

• Replace existing FACPs with SimplexGrinnell 4100 ES FACPs; reconnect as many 
of the existing SimplexGrinnell addressable devices as practical. 

• Provide protective anti-ligature guards for all smoke and heat detectors. 
• Reuse working pull stations. 
• Reuse existing SimplexGrinnell miniplex remote transponders as compatible. 
• Reuse as many existing SimplexGrinnell addressable detectors as practical and add 

UL listed anti-ligature guards. 
• Replace notification devices, chimes/strobes and add UL listed anti-ligature guards. 
• Reuse LCD annunciator panels in nurse stations as compatible and add where 

needed. 
• Provide interface with elevator controls for fire alarm car recall. 
• Remove excess duct detectors according to NFPA and SFM code. 
• U building will require all new devices to support the upgrade from non-addressable 

to addressable. 
• The majority of EB will require all new devices to support the upgrade from non-

addressable to addressable. 

Explanation of Changes or Additions to the Scope: 
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PSH's N Building was originally part of the scope of the project. However, PSH began to 
notice that the fire alarm system in building N would sound and then erroneously shut off 
within one minute. This would lead the building occupants to believe that there was no 
issue and no reason to evacuate. Because of this complete failure of the FACP and the 
related safety concerns, the hospital was forced to procure a replacement system. 
Because of this, the N building has been removed from the scope of this project. Since the 
purchased replacement FACP was SimplexGrinnell, there will be no compatibility issues 
with the rest of the project. 

3. Basis for cost information. 
The Department of General Services (DGS) has provided a 3-page estimate dated, 01-05-
2016, enclosed. 

4. Factors/benefits for recommended solution other than the least expensive alternative. 

Given the liability to the state for the injury or death of employees and patients, this is the 
least expensive alternative. Additionally, providing a safe environment is intrinsically part 
of the department's long term goals. Protecting employees and patients is of paramount 
importance to DSH. 

5. Complete description of impact on support budget. 
Upgrading the deficient Simplex Grinnell fire alarm systems will decrease support spending 
on maintenance and fire watch. Additionally, having an operational and compliant system 
will reduce the risk of damage to property in the event of a fire. 

6. Identify and explain any project risks. 
There are no known project risks. 

7. List requested interdepartmental coordination and/or special project approval (including 
mandatory reviews and approvals, e.g. technology proposals). 

• Department of General Services 
o Project Management Branch 
o Division of the State Architect (DSA) 
o Environmental Unit (CEQA) 
o Due Diligence 
o Department of Public Health 
o OSHPD Certification 

• State Fire Marshal 
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D. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by rehabilitating 
existing infrastructure and how? Explain. 

Yes. This project will ensure that a critical safety system is upgraded and made functional 
at several critical buildings. 

2. Does the project improve the protection of environmental and agricultural resources by 
protecting and preserving the state's most valuable natural resources? Explain. 

Yes. By replacing this system, the project will increase the longevity of use of these 
buildings, precluding the need to construct new patient housing. 

3. Does the project encourage efficient development patterns by ensuring that infrastructure 
associated with development, other than infill, support efficient use of land and is 
appropriately planned for growth? Explain. 

Yes. The replacement fire alarm systems will interface with existing units in other buildings 
and the system is expandable to accommodate other systems. 

DF-151 (Rev 06/15) Page 6 of 6 



D E P A R T M E N T O F G E N E R A L S E R V I C E S 
R E A L E S T A T E S E R V I C E S D IV IS ION - P R O J E C T M A N A G E M E N T A N D D E V E L O P M E N T B R A N C H 

P R O J E C T C O S T S U M M A R Y 

PROJECT: 
LOCATION: 
CUSTOMER: 
DESIGN BY: 
PROJECT MGR: 
TEMPLATE: 

Patton Partial Repair of Fire Alarm 
Patton State Hospital 
Department of State Hospitals 
TBD 
B. Boben 
Design / Bid / Build 

D E S C R I P T I O N 

CONCEPT ESTIMATE: 
EST. / C U R R T . CCCI: 
DATE ESTIMATED: 
ABMS NO: 
PREPARED BY: 
DOF PROJ. I.D. NO.: 

C9DSH48BP 
5262 / 6069 

1/5/2016 
140697 

LL 
0 

This project is a partial repair of the fire alarm system at Patton State Hospital toupgrade the system to current 
code by re-using and expanding the existing Simplex network. The work includes demolishing existing Fire Lite 
panel, re-use of existing Simplex panel and devices, extension of Simplex network, and new devices and new 
annuciator panels at nurse's station. 

E S T I M A T E SUMMARY 

Building (30, 70, U & Ed Bernath) $2,600,900 

ESTIMATED T O T A L C U R R E N T C O S T S : August , 2009 

Adjust CCCI From 5262 to 6069 

ESTIMATED T O T A L C U R R E N T C O S T S ON MAY 2015 

Escalation to Start of Construction 32 M o n t h s © 0 . 4 2 % / M o . : 
Escalation to Mid Point 12 M o n t h s © 0 . 4 2 % / M o . : 

ESTIMATED T O T A L C O N T R A C T S : 

Contingency At: 7% 

ESTIMATED T O T A L C O N S T R U C T I O N C O S T : 

$2,600,900 

$398,900 

$2,999,800 

$403,200 
$151,200 

$3,554,200 

$248,800 

$3,803,000 

D G S / R E S D / P M B 
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SUMMARY OF COSTS 
BY PHASE 

Patton Partial Repair of Fire Alarm CONCEPT ESTIMATE: C9DSH48BP 

Patton State Hospital DATE ESTIMATED: 1/5/2016 
140697 

CONSTRUCTION DURATION: 24 MONTHS 
ESTIMATED CONTRACT: $3,554,200 $3,554,200 

CONSTRUCTION CONTINGENCY: $248,800 $248,800 

TOTAL: $3,803,000 $3,803,000 

ACQUISITION PRELIMINARY WORKING CONSTRUCTION 
CATEGORY STUDY 00 PLANS 01 DRAWINGS 02 03 TOTAL 

ARCHITECTURAL AND 
ENGINEERING S E R V I C E S 
A&E Design $358,400 $200,000 $150,800 $709,200 

Construction Inspection $517,000 $517,000 

Construction Inspection Travel $53,200 $53,200 

Builders Risk Insurance $35,500 $35,500 

Advertising, Printing and Mailing $0 $19,200 $19,200 

Construction Guarantee Inspection $17,800 $17,800 

SUBTOTAL A&E SERVICES $0 $358,400 $219,200 $774,300 $1,351,900 

OTHER P R O J E C T C O S T S 
Special Consultants $134,400 $10,000 $100,000 $244,400 

Materials Testing $52,000 $52,000 

Project/Construction Management $158,300 $160,000 $444,000 $762,300 

Contract Construction Management $50,000 $175,000 $225,000 

Site Acquisition Cost & Fees $0 

Agency Retained Items $500,000 $500,000 

SBE/DVBE Assessment $13,000 $13,000 

School Checking $0 $0 

Hospital Checking $23,000 $81,000 $40,000 $144,000 

Essential Services $0 $0 

Accessibility Checking $8,100 $25,000 $33,100 

Environmental Document (Cat. Ex) $25,000 $25,000 

Due Diligence $10,000 $10,000 

Other Cos ts - (SFM) $13,000 $19,000 $145,000 $177,000 

Other Costs - (Permit/Reg. Fees) $0 

Other Costs - (ARF Assessment) $0 $8,900 $6,700 $68,700 $84,300 

SUBTOTAL OTHER PROJECT COSTJ $0 $372,600 $334,800 $1,562,700 $2,270,100 

TOTAL ESTIMATED PROJECT COST $0 $731,000 $554,000 $6,140,000 $7,425,000 

LESS FUNDS TRANSFERRED $0 $731,000 $0 $0 $731,000 

LESS FUNDS AVAILABLE 

NOT TRANSFERRED $0 $0 $0 $0 $0 

CARRY OVER $0 $0 $0 $554,000 

BALANCE OF FUNDS REQUIRED $0 $0 $554,000 $6,694,000 $6,694,000 
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F U N D I N G D A T A & E S T I M A T E N O T E S 

PROJECT: Patton Partial ReparcfR re AI arm CONCEPT ESTIMATE: C9DSH48BP 
LOCATION: Patton State Hospital DATE ESTIMATED: 1/5/2016 
A B M S # : 140697 

FUNDING DATA 

Chapter / Item Phase Amount Totals 

Furxl Transfers 
2015/0010 - 4440 - 301 -0001 (6) P $731,000 

0 0 $0 
0 0 $0 
0 0 $0 
0 0 $0 
0 0 $0 
0 0 $0 
0 0 $0 

Total FundsTransferred $731,000 

Funds Available Not Transferred 
N/A 0 $0 

0 0 $0 
0 0 $0 
0 0 $0 

Total Funds Available not Transferred $0 

Total FundsTransferred and Available $731,000 

E S T I M A T E N O T E S 

1. The constructi on oosts 1 n thi s esti mate are i ndexed from the CCCI I ndex as of the date of esti mate preparati on to the CCCI i nda< that 
i s current as of M A Y 1, 2015. The prpj ect esti mate i s then escal Aeti for a 12 month peri od to an assumed constructi on mi dpoi nt. 
Addi ti onal i y, the prpj ect has been escal Aeti to the assumed start of constructi on. 

2. RESD has not verified Agency retained pricing. 

3. Special Consultant costs indude hazardous material sand fire protection. 

4. Contract Construction Management to support construction phasing in occupied spaces. 

5. AssumesPPin FY 15/16, WD in FY 16/17, and C in FY 17/18. 

6. 0 

7. 0 

8. 0 

9. 0 

10. 0 

DOS/RESD/PMB 
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STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OITTLAY BUDGET CHANGE PROPOSAL (COBCP) ProjID- 0000718 
FISCAL IMPACT WORKSHEET . BU/Etitity 1 4440 
Deparljnent Title Department of State Hospitals ProgatmID 4395 
Project Title 

Program Sufxategory- 'f 

^atton: Fire Alarm System Upgrade POBCP* 3 Project Title 

Program Sufxategory- 'f 
=ire Life Safety (FLS) Pnonty- 3 

Project Title 

Program Sufxategory- 'f kiWMI- MA 
Existing 

Authority 
January JO 
' Action* -

April 1 
Action 

May 1 _ May 14 -Special^. 
Action Action ^Action .* Project Total 

FUNDING 
bra^umi-eny-year action 

• ' " -

4440-301-0001-15-15 P BA 731 - 731 
4440-301-0001-16-16 W BA 554 1 - • 554 

• 6.1-10 4440-301-0001-17-17 C BA 6,140 
- • 554 
• 6.1-10 

0 
0 
0 
0 

i i ^ 0 
0 

i 0 
, . 0 

0 
0 
0 

TOTAL FUNDING 731 6,694 0 0 0 0 7,425 

PROJECT COSTS 0 
Study . 0 
Acquisition 0 
Performance Criteria , . 0 
Preliminary Plans 
Working Drawings 
Total Construction or Design-Build 
Equipment (Group 2) 

731 
554" 

6,140 0 0 0 0 

731 
.554 

6,140 
0 

TOTAL COSTS 731 6,694 0 0 0 0 7,425 

CONSTRUCTION OR 
DESIGN-BUILD DETAIL 

• 1 ' 
0 

Contract 3,554 3,554 
Contingency 249 i 249 
A&E 774 774 
Agency Retained 
Other 1,563 

- - - ^ 
0 

1,563 
TOTAL CONSTRUCTION OR 

DESIGN-BUILD 6,140 6,140 0 0 0 0 6,140 

FUTURE FUNDING 0 0 0 0 0 0 0 

SCHEDULE 
Study Completion 

' mm/dd/yyyy 

8/31/2009 Pro) Mgmt 

PROJECT SPECIFIC CODES 
Y Location: i riDSH-Patton 

Acquisition Approval - Budg Pack: y County: 'San Bernardino 

Start Preliminary Plans/Performance Criteria 7/1/2015 Proj Cat FLS City: : Highlands 

Preliminary Plan/Performance Criteria Approval 9/9/2016 ReqLegis: N Cong Dist 11 

Approval to Proceed to Bid 7/25/2017 Req Prov N Sen Dist 31 

Contract Award Approval 12/12/2017 SO/LA Imp: N Assm Dist 59 

Project Completion 2/10/2020 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pn^n 0000718 
FISCAL DETAIL WORKSHEET BU/Entity; 4440 
Department Title: Department of State Hospitals ProgaimlO 

COBCP* 

Priority. • 

WM : . 

4395 
Project Title: •> :; :̂ ;̂ .; v: Patton: Fire Alarm System Upgrade 

ProgaimlO 

COBCP* 

Priority. • 

WM : . 

3 
Prograrti Category. Fire Life Safety (FLS) 

ProgaimlO 

COBCP* 

Priority. • 

WM : . 
3 

Program Subcategory: ̂  5 

ProgaimlO 

COBCP* 

Priority. • 

WM : . MA 

Identify ail items whidi M into the t^tegories listed below. Mad) a detailed list iftonding is induded in this tequed Prmdedesaipdons and 
summary esdmates for items for which you plan to request tonding In toe tuturei When poss/bfe, idendfyknding needs by t^ year (BY*1 
toroughBY*4). ^ ' , - ' 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 
GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 

TOTAL SUPPORT ONE-TIME COSTS 0 
ANNUAL ONGOING FUTURE COSTS 

TOTAL SUPPORT ANNUAL COSTS 0 
ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 

ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA 
CAPn-AL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) ^ v 
SCOPE/ASSUMPTiONS WORKSHEET , . , 
Department Title Department of State Hospitals 
ProjectJttte. 

ory . . Fire Life Safety (FLS) 

•PrejID: 

4440 

Patton: Fire Alarm System Upgrade 

Budget Year 2016-17 
•40000718 

BUKnlrty 

ProgarmlD 

_ C O B C P * 

Pnonty • 

MAAill 

4395 

MA 

Projed SpecMc Proposals: for nmpmjeds provide pmpo^ Forcondnuingprr^eds provide dw latest approved 
S(xpetiiguage.;'EriterS(xpefariguagem^^ 

•'9 
Conceptual Proposak:'Provide a brief discussion of proposal ddirdng assumptions suppordng the level of funding proposed by fiscal year 
in refadon to outstariding need idendded for that Used year. (Also include xope descriptions forBY*1 through BY*4 in cell MiO). 
This f ire/l i fe/safety project is to remove and replace deficient SimplexGrinnel l Fire Alarm Control Panels (FACP) and 
associated components in four patient occupied buildings at Patton State Hospital (PSH) which have reached the 
end of their usable life and are no longer serviceable. This project will enable PSH to bring the exist ing Fire Alarm 
Systems into compl iance with regulatory requirements. 

The exist ing Fire A larm Systems are a safety hazard. The four bui ldings, 30, 70, U, and EB, included in this project 
house the majori ty of PSH's pat ients. These buildings also contain k i tchens, dining rooms, medical and dental 
cl inics, therapeut ic areas, off ices and nursing stations for staff. Failure to address the Fire Alarm Systems at PSH 
puts both pat ients and staff at risk should a fire occur and the notif ication alarm to evacuate fails. 


